
 

Permanent Building Committee 
Meeting of July 8, 2021 
Online Meeting 7:30PM 

Approved 
         

A duly called and posted meeting of the Permanent Building Committee held via online mediums, 7:30PM, July 8, 2021.  
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT) 
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. Jurgensen 

(JJ-Library), D. Lussier (DL-Schools), 
Liaisons/Proponents: J. Levitan (JL-Advisory), M. Martin (MM-SC), C. Mirick (CM-SC), T. Ulfelder (TU-SEL, G.Smith (GS-

Hardy), M. Robinson (MR-Library) 
Consultants: J. D’Amico (JD-Compass), L. Westman (LW-Compass), J. Rich (JR- WT Rich), B. Paradee (BP-WT 

Rich), A. Pitkin (AP-SMMA), K. Olsen (KO-SMMA), Eric Mulligan (SMMA, EM) A. Iacovino (AI-SMMA), 
M.Dowhan (MD-SMMA), P. Kleiner (PK-Schwartz Silver), S. Marshall (SM-Swartz Silver), R.Lynch (RL-
SDC), R.Joubert RJ-SDC), J.Pollock (JP-SDC), Bob Wice (BW-SDC), Blane (B-SDC), Dan Doherty 
(DH-SDC) 

 

Citizens speak 

 None 
 

Library Interior 

 SG gave update to schedule and rental space. 

 CORs 001R1, 005R2, 012,018, & 019 were reviewed and accepted by the Committee for incorporation 
into Change Order 02. The Committee agreed with T&M not to exceed for COR 012 Lumes wall 
installation. 

 SG presented Nadeau requisition #06. DG inquired what was cut, SG responded that it was project 
management for finish carpentry and material for the coiling screen. 

       It was moved and 2nd to approve Nadeau Requisition # 06 in the amount of $186,510 and authorize SG 

to sign on behalf of the PBC, it was approved via roll call 4-0. 

 

MSBS 

 SG presented Shawmut requisition #04 and confirmed it had been reviewed by the OPMs and architect 

 SG reviewed exterior colors: Mortar is close but too yellow - mason to adjust, Limestone was very close 

as a dry sample, pending sample patch drying to same color, Caulking (light beige) was selected by SG 

as a good color for all applications to which the Committee agreed. Updates to follow on mortar and 

limestone patch. 

 The damaged kitchen slab was discussed and the Committee agreed with the fix. SG authorized 

Shawmut to proceed T&M to save time. 

It was moved and 2nd to approve Shawmut Requisition # 04 in the amount of $622,807.99 and 

authorize SG to sign on behalf of the PBC, it was approved via roll call 5-0. 

 

Town Hall Interior 

 GR presented the Schwartz Silver design phase contract for signing. DG inquired as to percentage of 

construction and felt the explanation of fees was sufficient. SG noted that the project is IT and AV heavy 

and included significant site and utility work which was driving the fee.  

 CM @ Risk procurement approach was discussed considering SSA’s memo and DG’s comments about 

his preference for the CM approach to which the Committee agreed. 

 It was moved and 2nd to approve the SSA Contract for design through bidding services in the 

amount of $1,296,539 and authorize SG to sign on behalf of the PBC, it was approved via roll call 

4-0. 

 It was moved and 2nd to approve using Chapter 149A CM @ Risk to procure construction services 

for the project and authorize FMD to submit the application to the IG on behalf of the PBC, it was 

approved via roll call 4-0. 

 

 



 

Hunnewell 

 JD and AP presented proposed turn around at Library gate for WPD use. The turnaround will allow for 

snow plowing and 3-point turning. This was preferred by FMD to avoid potential maintenance and 

mechanical issues with a power operated gate. Project team to follow up with WPD and confirm. The 

Committee agreed with this approach. 

 After review by the SD, the play area gate has been changed to a lift type gate. CM said this was 

preferable for visual access to play area. The Committee took no exception. 

 AP discussed the results of the mockup review, the general preference appears to be a darker brick, light 

phenolic panels, darker granite, and the ashlar Arriscraft stone. DG stated that further enhancement and 

expression could be achieved through mortar color, bond patterns, and pattern breaks within the brick 

accent panels. DG encouraged AP to look at the Town Hall mortar as a good example of potential effect 

mortar can have on masonry. TG questioned whether the brick would be too dark in shadow. DG 

answered the brick will take on many appearances depending on weather and sunlight. DG expressed a 

preference for the darker granite as it seems to ground the building well. Option 1 is to be utilized going 

forward with the brick being more red and less iron spot. The Committee gave permission to remove the 

mockup. SMMA will continue to develop details and color approaches. 

 JR presented a first look at the 90% estimate showing a 5.8% increase over the 50% estimate. There 

have been price increases across the board with a very significant increase in steel. TG questioned the 

45% increase in steel and DG asked if there were design or detail changes driving this. Estimate to be 

discussed in detail at next meeting after review and reconciliation with SMMA’s estimate. 

 TG expressed concern about the bid date, saying August if not a good month to be bidding due to 

vacations and contractors finishing summer projects. It was suggested to move the bidding to 9/7 and 

allow 3 weeks for bids with a potential for a 1-week extension pending addenda activity. The Committee 

felt a GMP with major subcontractor prices confirmed would be adequate for Advisory and Town Meeting. 

Advisory meeting could be moved back if needed. TU suggested that if this is the case and an earlier 

meeting would be advisable to introduce the project. Project team will do this when presenting Hardy to 

Advisory, if needed due to bidding timeline. The Committee concurred with the bid date of 9/7. 

 

Hardy 

 JD indicated that MSBA documents have been submitted. 

 MSBA will invite TG & DL to attend meeting for eligible costs review. 

 TG asked about further traffic and site circulation analysis and felt the scope was straight forward, what 

does the site look like without the Lawrence Road access. DG felt this was needed and an appropriate 

time to study this considering the neighborhood feedback. TU asked that WPD be involved in the 

process. KO stated that a scope proposal would be in the Friday night package with pricing to be 

completed the following week. DOT’s input, concerns, and coordination were discussed. SMMA to 

facilitate and follow up. 

 
PBC Administrative Business 

 

It was moved and 2nd to approve the 6/24/21 minutes as presented, it was approved via roll call 4-0. 

It was moved and 2nd to approve the invoices as presented and to have SG sign on behalf of the PBC, 

they were approved via roll call 4-0. 

 

The meeting was adjourned at 9:10 PM.  
 
Meeting Documents  
 

 PBC Minutes 6-24-21 Draft 

 Harriman Invoice 2106045 

 Hunnewell Invoice_8583970_16716790 Oracle 

 Library Roof Russo Barr Inv 63021-2019039 



 

 MSBS FMD ASAP Transfer 

 MSBS FMD OT Transfer 6-23 to 6-29-21 

 MSBS FMD Transfer Alarm 

 MSBS FMD Transfer OT 6-30-21 

 MSBS School Dept Transfer Crates 

 MSBS UEC Inv 8926 

 MSBS Weston & Sampson Inv 621002 

 NV5 Invoice MSBS 

 WFL Interior FMD Transfer Temp Space MLP Electric June Actual 

 PBC Hunnewell Design Budget 

 2021 7-08_ Exterior Materials – DRAFT 

 l_20210701_Request for Decision_AccessGates 

 COR 001R1 Children's door operator 

 COR 005R2 Cafe wood wall credit 

 COR 012 Lumes Wall 

 COR 018 Nadeau T&M 

 COR 019 T&M sprinkler 

 IFJO9747 

 JVPC3688 

 KTGZ6849 

 Library Interior Reno Construction Budget 

 OPM Update - Library 7-8-21 

 Wellesley Free Library Interior Renovations Schedule 

 XQVG8511 

 079205-002-00 Exterior Joint Sealant Mock-ups_AAN 

 190698 - Wellesley MS - Req 4 - June 2021 - 7.2.21a (1) 

 limestone color 

 mortar color 

 MSBS Construction Budget 

 MSBS GMP Tracking – Abbie 

 OPM Update - MSBS 7-8-2021 

 Wellesley Middle School 3 week look ahead 7-05-21 thru 7-23-21 

 WMS Daily Report 017 - 2021-7-1 

 WMSBS - 2021-6-29 Faculty lunchroom servery demo 

 WMSBS - 2021-6-30 Existing conduit with outlets on ductwork to be demolished in crawl space (2) 

 WMSBS - 2021-6-30 JMK wood doors (not billed for June) 

 WMSBS - 2021-7-1 Caulking abatement at E wing south elevation 

 WMSBS - 2021-7-1 Slab on grade saw cutting in the kitchen for new plumbing 

 2002-Memo-149A-2021-07-06 

 TH Interior Design Contract 7.8.21-Signed-PAK 
 
 
 
Respectfully Submitted,  
Stephen Gagosian  
Design and Construction Manager 
 
 
 
 

 

 
       Posted 7/23/21 1:30PM 


